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‘F'..' Glidein WMS — project news -

L1 Dave Dykstra has joined the project as gLexec maintainer

[1 CMS continues testing glideinWMS integration with analysis
service (CRABserver)

[l CDF is borrowing CMS testbed resources for scale
glideinWMS testing of their own

[ Will schedule 2™ quarter all-stakeholder meeting soon

[0 Will schedule 3™ quarter project status meeting soon also
(I've learned my lesson!)
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e Glidein WMS Overview -

L GlideinWMS: a workload management system
for the grid centered around Condor's glide-in
functionality

Submit job

. TS
Get result

Legenda
I Regular Condor

I glideinwhis
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e Glidein WMS QOverview (Il)

[0 Current release: v1.5.2 (06 Nov 2008)

LI Stakeholders: CDF, Fermigrid, MINOS, OSG, CMS

[l Possible new stakeholder: DZero analysis (Michael Wang)
[ Current Effort (FTEs) (1% - 2™ Quarter FY09)
[ 50% development (Sfiligoi — CMS, Mhashilkar — CD)
[l 5% glLexec (Dykstra - CD)
[0 5-10% project mgmt (Holzman - CMS)
[ Projected Effort (3" - 4™ Quarter FY09)
LI 10% operational support (Sfiligoi — CMS, Mhashilkar - CD)
[l 40% integration/hardening (Sfiligoi- CMS, Mhashilkar — CD)
[l 5% gLexec (Dykstra - CD)
[l 5-10% project mgmt (Holzman - CMS)
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# Glidein WMS — current requirements-

[l Documentation (CDF, CMS, Fermigrid)

[l Contribute to “operations manual”

Ll Improve existing installation documentation, organization
LI glideinWMS extension: serve multiple VOs (Fermigrid, OSG)
LI Improved monitoring (OSG, CMS)

1 Scales to 10k running jobs (CDF, CMS)
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e Glidein WMS — new requiremen-

[l Pass multiple proxies between frontend and server (CMS)

[ glLexec subproject (OSG)
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“-..- Glidein WMS - documentation -

L] Effort: Mhashlikar, Tiradani

[l Review steps for operations manual

[ Improve existing documentation

1 Should be complete (reasonable draft) in 4-6 weeks
(then of course iterative cycle beings with stakeholders' fresh
eyes and requirements )
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# Glidein WMS — multi-VO service -

L1 Effort: Sfiligoi, Mhashlikar

L1 New version 2.0 cleanly separates factory and frontend duties

[l This allows a fully VO-independent glide-in factory and each
VO can contribute a VO frontend

Ll v2.0 is ready for release, except for monitoring (next slide)
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‘F.' Glidein WMS — improved monitoring-

Ll Effort: Sfiligoi, Mhashlikar
LI v1.x monitoring generated statically by server

[l v1.6.3beta includes performance improvements

[ v2.x monitoring will not scale (every VO increases number
monitored elements by factor of 2)

LI Client-side monitoring in development

[l v2.0 release targeted for 6 weeks
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“-..- Glidein WMS — scaling to 10k (and beyond.

Ll Effort: Sfiligoi, Mhashlikar
[ Successfully tested at 11k running jobs over WAN

[ Collaboration with Condor: actively seeking new features and
Improvements that help scale

1 Reduced memory footprint
[l New security features

[l New connection broker integrated into Condor 7.3 series
(alleviates need for GCB hardware; potentially 3x increase in
scale)

[1 Condor team does the coding and maintenance; we provide
a testbed that reflects our “worst-case” use cases
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e Glidein WMS — multiproxy passing
L1 Effort: Sfiligoi, Mhashlikar

[l New requirement from CMS

[l Use case: glideinWMS operators may want to maintain a pool
of pilot identities which scales as the number of glideinWMS
users. Otherwise, a single pilot identity will get deprioritized at
destination sites using fairshare.

[l Proof-of-principle tested; requires minor code change

[l Integrated and tested in 2 weeks

GlideinWMS Project Status



o
L. 2

I Effort: Holzman, Sfiligoi, Dykstra

Glidein WMS — gLexec subproject -

[l Integrating orphaned glLexec project from VO Services project;
In transition

[l Essentially in maintenance mode, minimal effort

LI Maintenance may require more effort than “minimal’; after
transition, project mgmt will evaluate

LI New requirements will also drive requests for increased effort

GlideinWMS Project Status



